

COUNTRY East Germany
SUBJECT Repair Work Performed in Locomotive Repair Shops
25X1C
PLACE ACQUIRED [REDACTED]
DATE OF INFO [REDACTED]
DATE DISTR. 8 July 1954
NO. OF PAGES 2
NO. OF ENCLS. 25X1A
635340
SUPPLEMENT TO REPORT NO [REDACTED]

THIS IS UNEVALUATED INFORMATION

25X1X

SOURCE [REDACTED]

25X1

[REDACTED] the Ministry of Railroads, the following repair work on locomotives was performed in East German railroad repair shops during March 1954: (T as a column heading indicates target and P indicates performance)

Railroad Repair Shop	LC		12		13		14		GR	EI		Total		
	T	P	T	P	T	P	T	P		T	P	T	P	
March														
Tempelhof	4	8	4	6	5	5	3	3	1	3	-	-	38	25
Gottbus	5	8	19	12	6	2 1	7	2 1	2	2	3	1	40	22
Chemnitz (Karl Marx Stadt)	8	12	15	10	8	9	5	6	2	4 2	3	2	41	22
Schlauroth	3	4	7	7	3	2	2	3	-	1	-	-	15	17
Zwickau (7 Oktober)	8	11	19	21	10	2 1	8	10	3	4	-	-	48	25
Meiningen	5	6	17	18	9	8	2	2 1	2	3	5	2 1	41	22
Halle	6	10	10	6	8	2 1	8	7	2	2	1	-	35	22
Leipzig (Einheit)	8	13	19	16	6	4	9	7	4	4	1	-	47	22
Blankenburg	2	4	4	5	3	3	2	3	1	1	-	-	12	1
Stendal	8	9	24	24	15	13	10	12	4	5	-	-	61	4
Wittenberg	3	5	6	4	4	4	4	4	-	-	-	-	17	4
Basdorf	-	-	4	4	-	-	-	-	-	-	-	-	4	4
Luckenwalde	-	-	4	4	-	-	-	-	-	-	-	-	4	4
Total	60	90	150	143	78	65 3	61	64 2	21	20 2	13	6 1	383	24

25X1

CLASSIFICATION				DISTRIBUTION			
STATE	✓	NAVY	✓	NSRB			
ARMY	✓	AIR	✓	FBI			

25X1

SECRET/

25X1

- 2 -

Note. The Basdorf and Luckenwalde repair installations are subordinate to the Tempelhof railroad repair shop. The figures below the fraction strokes indicate the number of locomotives the repair of which had to be postponed because of a shortage of spare parts.

25X1A

25X1A

Comment. The repair quota fixed for March was fulfilled 95 percent while the quotas in January and February 1954 were fulfilled 84 percent and 93 percent respectively.

SECRET/

25X1